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Housing Revenue Account

50003 Central Heating Chris Eyre  200,000  31,868  200,000  200,000  0.00 
Issue with getting parts/ boilers. Work ordered and still reviewing whether this 

will be completed in year.

50006 Front & Rear Doors Chris Eyre  75,000  6,590  40,000 (35,000)  35,000  75,000  0.00 

Will not spend the entitre amount as we have not yet procured a door 

contractor. Work will not be ordered until a contractor is in place. Therefore likely 

to slip in part into 23/24.

50016 Decent Homes Work Chris Eyre  300,000  117,859  300,000  1,500,000  1,000,000  1,000,000  1,500,000  1,500,000  6,800,000  0.00 
Work is progressing on several properties, and is on target to spend by year 

end.

50017 Major Adaptations Chris Eyre  150,000  28,506  150,000  150,000  0.00 
Adaptations are led by demand and received from the occupational therapist 

team.

50019 Fire Safety Chris Eyre  250,000  88,918  250,000  250,000  0.00 Work still to be undertaken and expectation this will be spent by year end.

50021
Timber Window Replacement incl external entrance / fire 

doors Kings Drive Area
Chris Eyre  75,000  0  10,000 (65,000)  65,000  75,000  0.00 

Not expecting substantial amount to be spent as currently it's only going towards 

inspection work and surveys. Only to be spent in emergencies. Otherwise, to be 

slipped into 23/24

50029 New Housing Initiatives Chris Eyre  120,000  0  120,000  120,000  0.00 

No projects currently being considered. Will be reviewed at end of Q3. If 

unspent, will be slipped into 23/24 and used as funding for Horsewell Lane 

project

50047 Housing Block Improvements Chris Eyre  300,000  0  300,000  300,000  0.00 
This to be committed to new secure door entry systems. A contractor will be 

procured during Q3-4.

50048 Asset Management System Upgrades Chris Eyre  30,000  2,035  30,000  30,000  0.00 
Asset Management system has been implemented by Capita. This will enable 

us to effectively manage our housing stock.

Social Housing Decarbonisation Fund Chris Eyre  514,142  0  0 (514,142)  514,142  500,000  500,000  1,449,473  64,669  0.00 
To be used as match funding for multi-year Social Housing Decarbonisation 

Fund. Slipped into 23/24

Horsewell Lane housing development, Modular Build Chris Eyre  2,330,000  0  500,000 (1,830,000)  1,830,000  500,000  1,830,000  0.00 Unlikely to spend in full in 22/23. Expect bulk of scheme to slip into 23/24

Stock Condition Survey & Business Plan review Chris Eyre  0  0  100,000  100,000  0.00 

Total - HRA  4,344,142  275,777  1,900,000 (2,444,142)  0  4,044,142  1,500,000  1,500,000  1,500,000  1,500,000  0  500,000  9,449,473  0  0  1,994,669  0.00 

General Fund

52092 Oadby Pool Housing Project Adrian Thorpe  110,013  109,443  110,013  110,013  0.00 
Awaiting final pre-planning report to determine course of action with respect to 

site.

52093 Railway Corridor Adrian Thorpe  0  5,927  5,927  5,927  0.00 Residual costs

53905 Local Authority Delivery 2 David Gill  301,484  170,977  301,484  301,484  0.00 Expect to spend grant in full.

54010 Play Area Refurbishments Stuart Marbrook  8,400  0  8,400  8,400  0.00 Progressing 22/23

54017 Xmas Decoration Infrastructure Adrian Thorpe  9,330  9,300  9,330  7,500  7,500  15,000  9,330  0.00 Now Complete

54055 Brocks Hill Car Park Drainage Stuart Marbrook  4,000  0  0 (4,000)  0.00 Project complete

54114 Car Park Resurfacing Stuart Marbrook  27,975  4,405  27,975  27,975  0.15 Ongoing

54147 Recycling Wheelie Bins Trish Hatton  0  13,195  13,195  13,195  0.00 Additional recycling wheelie bins

54150 Redeployable CCTV Camera Upgrade David Gill  30,000  26,550  26,550 (3,450)  26,550  0.00 Complete

54151 Air Monitoring Equipment David Gill  0  5,481  10,506  10,506  0.00 
36 month subscription for operation of air montioring station. Eligible for 

capitalisation. Funded from unilateral undertaking.

54154 Kilby Bridge Canal & Towpath Adrian Thorpe  15,328  2,846  15,328  15,328  0.00 Expect to complete soon

54157 Electric Car Charging Points Adrian Thorpe  0  29,527  29,527  29,527  0.00 Now Complete

54161 E-Bikes Adrian Thorpe  0  5,480  5,480  5,480  0.00 
E-bikes for site visits within the borough. Funded by £5K LCC smarter travel 

grant.

54566 Brocks Hill Additional Play Equipment Stuart Marbrook  82,000  0  82,000  82,000  0.00 Work has gone to tender. Progressing in 22/23

54568 Coombe Park Pavilion Extension Adrian Thorpe  170,000  0  0 (170,000)  0.00 Remove from program until S106 funds actually received.

54570 Blaby Park Footpath Stuart Marbrook  9,000  0  0 (9,000)  0.00 Project will not be happening. To be removed from programme.

54576 Repairs to play area surface various play areas Stuart Marbrook  12,730  0  12,730  12,730  0.00 Progressing 22/23

54578 Town Centre Wi-FI Adrian Thorpe  73,058  47,460  73,058  56,700  16,358  0.00 Expected to complete this year.

54581 Wigston Town Centre Car Parks Adrian Thorpe  100,000  0  100,000  50,000  50,000  0.00 
Match funding to levelling up fund bid submitted 2nd August. Awaiting outcome 

of bid.

54582 Blaby Road Pavilion Sewage Pumping System Stuart Marbrook  5,500  5,954  5,954  5,954  0.00 Complete 

54583 Oadby Cemetery – Biere House structural repairs Stuart Marbrook  20,000  21,100  21,100  21,100  0.00 Complete

54584 Uplands Park Pavilion – replacement boiler and floor repairs Stuart Marbrook  12,695  13,215  15,000  15,000  0.00 Possible overspend due to issues found during survey

54585
Wigston Cemetery – entrance drive resurfacing and disabled 

parking
Stuart Marbrook  12,000  0  12,000  12,000  0.00 Expected to complete in-year

56001 Council Office Refurbishment Stuart Marbrook  22,800  0  0 (22,800)  0.00 
Project will not be happening.  This has now been repurposed to be used 

against new council offices maintenance costs spead over next 5 years.

56010 IT Replacement Programme Trish Hatton  26,799  20,207  20,207  20,207  0.00 Residual budget from old ICT arrangements. Will be used for members' devices

56037 PARIS Upgrade Rashpal Sohal  0  20,000  20,000  20,000  0.00 Opayo gateway Migration Services & Licence

56055 Document Management System Software Trish Hatton  6,954  500  6,954  6,954  0.00 Final requirements of Idox implementation under review. Possible saving.

56056 Server / Network Hardware Replacements Trish Hatton  8,158  990  8,158  8,158  0.00 Replacement of end-of-life network compontents prior to Brocks Hill move.

56069 Licensing Service Software Review David Gill  8,900  0  0 (8,900)  0.00 Project complete

56072 South Wigston Shop Fronts Adrian Thorpe  6,100  0  6,100  6,100  0.00 Contingent on demand.

56076 Windows server migrations Trish Hatton  5,000  0  0 (5,000)  0.00 Done as part of the transition in 21/22. 

56082 Bushloe House Car Park Surface repairs and lining Stuart Marbrook  28,000  0  0 (28,000)  0.00 
Project will not be happening. This has now been repurposed to be used against 

new council offices maintenance costs spead over next 5 years.

56083 Remote Working - Regulatory Services David Gill  3,968  0  0 (3,968)  0.00 Project complete

56085 New Council Offices Tony Gwam  3,276,010  2,965,556  2,976,010 (300,000)  300,000  1,200,000  2,126,010 (50,000.00)
Work underway. Post-construction costs; ICT installation, furniture, moving will 

slip into 23/24

New Council Offices Maintenance Stuart Marbrook  0  10,000  10,000  10,000  10,000  10,000  50,000.00 

Council Offices Refurbishment budget and  Bushloe House car park resurfacing 

budget which is no longer required, has been repurposed to use for Brocks Hill 

maintenance costs for next 5 years.

56087 Oadby Depot Reburbishment Stuart Marbrook  10,000  5,448  10,000  10,000  0.00 Ongoing

William Gunning Park Drainage Stuart Marbrook  20,000  0  0 (20,000)  0.00 Project will not be happening. To be removed from programme.

Replacement of Grounds Maintenance Dennis bowling green 

mower
Trish Hatton  6,000  0  6,000  6,000  0.00 Procurement exercise underway.

Replacement of Grounds Maintenance Vehicle FE09 XOT Trish Hatton  30,000  0  30,000  4,500  25,500  0.00 Procurement exercise underway.

Replacement of Grounds Maintenance Vehicle FG12 MVN Trish Hatton  33,000  0  33,000  5,000  28,000  0.00 Procurement exercise underway.

Peace Memorial Park Bowls Green- replace steps to bowling 

green
Stuart Marbrook  5,000  0  5,000  5,000  0.00 Start at end of September

Invest to Save Trish Hatton  350,000  0  0 (350,000)  350,000  350,000  0.00 Likely to slip into 23/24

Transformation Trish Hatton  0  0  0  0.00 Funding transferred to New Council Offices project

Vehicle Refurbishment Trish Hatton  460,000  0  460,000  510,000  400,000  400,000  400,000  400,000  2,110,000  460,000  0.00 Procurement exercise underway.

Flude's Lane Stuart Marbrook  20,000  0  20,000  20,000  0.00 Scope of work being assessed. Expect to spend in-year

HR Software Trish Hatton  10,000  0  0 (10,000)  0.00 Obsolete budget

Data Centre Trish Hatton  16,500  0  16,500  16,500  0.00 Increased server capacity for resilience purposes.

Website accessibility Trish Hatton  5,000  0  5,000  5,000  0.00 

Finance System Upgarde Tony Gwam  80,000  0  0 (80,000)  80,000  80,000  0  0.00 Expect to slip into 23/24

New Internal Website Trish Hatton  10,000  0  10,000  10,000  0.00 Research into design currently underway
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Provision of Energy Efficiency Technologies at Brocks Hill Tony Gwam  200,000  0  200,000  133,990  66,010  0.00 

Laptop Renewal Trish Hatton  74,000  0  0 (74,000)  0.00 
Will need to Laptops on a 3 year cycle. BW to make a large bid for 24/25 

instead of c/f budget amount year by year. 

Miscellaneous Equipment and New Starters Trish Hatton  20,000  0  20,000  20,000  0.00 Miscellaneous equipment and replacement of non-functional hardware.

New Facility at Uplands Park David Gill  145,000  0  145,000  145,000  0.00 Out for consultation, expect to complete by end February

Cricket Nets at Uplands Park David Gill  40,000  0  40,000  40,000  0.00 Out for consultation, expect to complete by end December

Football Goals David Gill  7,221  0  7,221  7,221  0.00 Expected to spend by end December

Pitch Improvement Equipment David Gill  30,000  0  30,000  10,000  20,000  0.00 Expected to spend by end December

Skatepark and Parkour or BMX facilities David Gill  220,000  0  220,000  220,000  0.00 Expected to spend by end February

Residue of reassigned sports budgets held as hedge against 

cost inflation.
David Gill  52,779  0  52,779  52,779  0.00 

Housing Projects Adrian Thorpe  320,000  0  320,000  320,000  0.00 Schemes still under deveopment

Multi use basketball / football court at Freer Park, Carlton 

Drive, Wigston
David Gill  0  0  35,000  35,000  0  0.00 

Repairs to Roll of Honour (All Saints Churchyard) David Gill  0  0  5,000  5,000  0  0.00 

Tree Works – All Saints and St Wistans Churchyards David Gill  0  0  15,000  15,000  0  0.00 

Total - General Fund  6,560,703  3,483,559  5,553,486 (780,800) (308,318)  1,257,500  417,500  410,000  410,000  410,000  893,690  3,898,490  0  16,358  0  3,649,948  0.15 

PLANNED EXPENDITURE GRAND TOTAL  10,904,845  3,759,336  7,453,486 (3,224,942) (308,318)  5,301,642  1,917,500  1,910,000  1,910,000  1,910,000  893,690  4,398,490  9,449,473  16,358  0  5,644,617  0.15 


