

Waste Project Timeline:

Key Dates

Date	Activity
April/May/June	Route optimisation and planning work taking place due to lead in time for works.
30 April	Additional PFD meeting called to seek agreement for bin charge, service transformation budget and Waste Policy.
Approx 1 May	Waste crews/depot staff briefed along with customer services team.
Week commencing 6 May	Member Advisory Group opportunity to meet officers to review and input into comms plan and sign off first letter to residents.
W/c 20 May	Letters to be sent to all residents about the new scheme and options regarding XL collection service.
27 May	Early bird window to sign up to XL collection service opens.
Week commencing 3 June	Member Advisory Group Meeting (monthly).
5 July	Early bird window to sign up to XL collection service closes.
Week commencing 1 July	Member Advisory Group Meeting (monthly).
July & August	Residents signed up to XL collection service have their 140litre bin swapped for a 240litre bin.
July or early August	Letters to be sent to all residents to advise of new collection dates. Website also updated to reflect new collection dates when residents search their postcode.
Week commencing 5 August	Member Advisory Group Meeting (monthly).
2 September	Alternate weekly collection service goes live.
14 October	Opportunity to sign up to XL waste service re-opens and remains open permanently.
October 14 onwards	Residents that sign up have their 140litre black bin swapped for a 240litre bin within an appropriate service-level agreed timeframe.