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1. Introduction 

1.1 The Local Development Scheme (LDS) is a document which contains a local authority’s 
timetable / programme of works for the production of their Development Plan and other 
planning related documents. The Planning and Compulsory Purchase Act 2004 (as amended by 
the Localism Act 2011) requires local planning authorities to prepare, maintain and publish an 
LDS. This enables local communities and stakeholders to find out which key planning 
documents are to be prepared for the area within the foreseeable future. 

1.2 The Council generally seeks to update its LDS approximately every two to three years, and this 
LDS is updating the Council’s previously adopted LDS of Winter 2022. This LDS will cover the 
period Spring 2024 to Summer / Autumn 2026. 

1.3 This LDS will outline the Council’s timetable for producing the new Local Plan. It also makes 
reference, where relevant to other planning related documentation, such as Supplementary 
Planning Documents (SPD) (and planning guidance), however does not set out any specific 
programme for future SPD, due to the focus of resource being on the production of the new 
Local Plan. Having such information and timetabling enables the community, businesses, 
developers, service and infrastructure providers and other interested organisations to know 
which planning related documents are being and / or are to be prepared for the Borough area 
and when they will be able to participate in public consultation. 

1.4 The Council is committed to working with its partners, stakeholders, and all members of the 
local community in the preparation of new planning policy. Together, the LDS and the adopted 
Statement of Community Involvement (SCI) set out how and when stakeholders can 
participate in the process. External participation throughout the process is integral to shaping 
the Boroughs future. 

1.5 The Council’s most up to date LDS will be published on its website – www.oadby-
wigston.gov.uk.  
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2. Geographical Coverage Area 

2.1 The Planning and Compulsory Purchase Act 2004 (as amended by the Localism Act 2011) 
requires local planning authorities to set out the geographical area to which each planning 
document set out in this Local Development Scheme (LDS) applies. 

2.2 The extent of the coverage area for the Development Plan, is the administrative local authority 
boundary of the Borough of Oadby and Wigston (see redline boundary in map below).  
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3. The Planning System 

3.1 The National Planning Policy Framework (NPPF) was first published on 27th March 2012 and 
came into immediate effect. The NPPF document has been reviewed and updated by 
Government a number of times since, with the latest version having been updated in 
December 2023. The NPPF sets out the Government’s planning policies for England and how 
these are expected to be applied. It also provides a framework in which local authorities can 
produce their own distinctive Local Plans. 

3.2 The NPPF confirms that the planning system is “plan-led” which means that planning 
applications have to be determined in accordance with the Development Plan unless material 
considerations dictate otherwise. 

3.3 The NPPF also confirms that the policies in emerging plans will gather more weight as 
development plans progress towards adoption. 

3.4 During March 2014 the Government published the National Planning Practice Guidance 
(NPPG) which gives further guidance on specific aspects of the planning system, for example 
the Duty to Cooperate and housing and economic land availability assessments. The NPPG is a 
web-based ‘live’ resource and is updated on a regular basis by Government as and when 
required to do so. 
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4. The Council’s Current Development Plan 

4.1 The National Planning Policy Framework (NPPF) states that a local authority Development Plan 
comprises adopted Local Plans, Neighbourhood Plans, and the London Plan (where relevant). 
A local authorities Development Plan can also be supplemented by Supplementary Planning 
Documents (SPD) and relevant local planning guidance. 

4.2 The Council’s current Development Plan comprises the adopted Local Plan April 2019 (and its 
associated Adopted Policies Map) that sets out the spatial and development strategy for the 
Borough area for the period up to 2031. The Borough area does not currently have any 
adopted Neighbourhood Plans. The Council’s Local Plan is supplemented by the following SPD 
and local planning guidance: 

 Residential Development SPD 
 Conservation Areas SPD 
 Developer Contributions SPD 
 Public Realm Strategy SPD 
 Identified Employment Land SPD 
 Town and District Centre guidance 
 Supplementary local development control planning guidance 

4.3 The Council forms part of a two-tier local government structure. The Council comprises the 
lower tier and the planning function for the local authority area; the upper tier is coordinated 
by Leicestershire County Council. It is therefore the County Council that produce and manage 
the delivery of Minerals and Waste Plans. 
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5. The Council’s Local Plan 

5.1 National planning policy places Local Plans at the very heart of the planning system. It is 
essential that they are in place and kept up to date. The Council’s current Local Plan was 
adopted on Tuesday 16 April 2019. 

5.2 The Council’s Local Plan sets out the vision, framework, and spatial strategy for all future 
development within the entire Borough area for the period 2011 to 2031. The Plan addresses 
the needs and opportunities in relation to housing, the economy, community facilities and 
infrastructure; it also safeguards vital green open spaces and the environment, and illustrates 
how the Borough area can secure high quality sustainable design. 

5.3 The Local Plan is also a critical tool in guiding decisions about individual development 
proposals, as the Plan is the starting point for considering whether applications for 
development can be approved.  

5.4 Government planning policy and guidance sets out that local planning authorities should 
review their Local Plans at least every 5 years from the date of adoption, to ensure that they 
are up to date and based on the most reliable and up to date evidence. It is also clear from 
national planning policy and guidance that relevant local policies for the supply of housing 
should not be considered up to date if the local authority cannot demonstrate a 5-year supply 
of deliverable housing sites. 

5.5 The Council monitors the policies set out within the Local Plan on an annual basis through the 
production of the Annual Monitoring Report and other associated monitoring documents. 
These are all available on the Council's website. 

5.6 It should be noted that the Council’s current adopted Local Plan is not considered out of date. 
However, the Council has taken the decision to be proactive in the preparation of its next 
Local Plan after taking into consideration the Government announcement that set out that all 
local authorities should proactively work towards having an up-to-date Local Plan submitted to 
the Planning Inspectorate by June 2025.  

5.7 The Council will continue to proactively work to deliver a New Local Plan within this 
timeframe. It should be noted that the date of adoption is very much in the hands of the 
Planning Inspectorate once the Council submits the new Plan for Examination.  
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6. Timetable for New Development Plan Documents 

6.1 The following tables set out the delivery of the Council’s Local Plan and the related planning 
documents that the Council will be preparing over the next two - three year period. 

6.2 A profile for each document is provided, that sets out the documents role and subject, its 
geographical coverage, and its planning status. A timetable of preparation is also illustrated for 
each document. It should be noted that although the Council will seek to follow the 
preparation timetables, it is difficult to be precise at the outset, therefore timings should be 
regarded as indicative. Should there be a need to update the preparation timings of a 
particular document this will be done so through regular review and will be highlighted on the 
Borough’s dedicated Local Development Scheme (LDS) webpage.  

6.3 It should be noted that the production and consultation of each of the documents set out in 
this chapter will be done so in conformity with the Duty to Cooperate, as well as the Council’s 
adopted Statement of Community Involvement (SCI). 
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Table 1. Local Plan Development Plan Document 

New Local Plan Overview  

Role and Subject The Borough of Oadby and Wigston Local Plan document provides 
the overall spatial and development strategy for the Borough area 
for the period up to 2041. It contains both strategic and specific 
planning policy, as well as relevant designations and allocations. All 
planning decisions made within the Borough will need to be 
consistent with the Council’s Local Plan unless material 
considerations indicate otherwise. 

Geographical coverage area The entire Borough area 

Document Type Development Plan Document 

Chain of Conformity The National Planning Policy Framework (NPPF), National Planning 
Practice Guidance and reflect the Leicester and Leicestershire 
Strategic Growth Plan 

Timetable (key stages)  

Initial Call for sites Autumn 2020 and 2021 

Regulation 18a (Issues and 
Options) 

Autumn 2021 

 
Regulation 18b (Preferred 
Options) 

Spring 2024 

Regulation 19 Pre-
Submission Consultation 

Spring 2025 

Regulation 22 Submission to 
the Planning Inspectorate 

April 2025 

Regulation 24 Estimated 
Examination Hearing 
Sessions 

Autumn 2025 (date to be determined by the Planning Inspectorate) 

Main modifications, as 
recommended by the 
Independent Planning 
Inspectorate 

Winter / Spring 2026 (date to be determined by the Planning 
Inspectorate) 

Regulation 26 Adoption Summer / Autumn 2026 (date to be determined by the Planning 
Inspectorate) 

Production Arrangements  

Lead Section Planning Policy  

Project Manager(s) Planning Policy and Development Manager and Principal Planning 
Policy Officer 

Internal resources All internal Council departments 

External resources Specific expert consultants 
Community Involvement As per the Council’s SCI 
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Table 2. Adopted Policies Map 

Adopted Policies Map 
Overview 

 

Role and Subject The Adopted Policies Map is directly related to the Council’s new 
Local Plan and illustrates the Plans key proposals, relevant policy 
areas, designations, allocations and locations of development within 
the Borough area. 

Geographical coverage area The entire Borough area 

Document Type Local Plan Adopted Policies Map 

Chain of Conformity The new Local Plan and the National Planning Policy Framework 
(NPPF)  

Timetable (key stages)  

Stage 

The Adopted Policies Map is produced alongside the Council’s Local 
Plan and will be published alongside the Council’s Local Plan during 
Summer / Autumn 2026 (date to be determined by the Planning 
Inspectorate). 

Production Arrangements  

Lead Section Planning Policy  

Project Manager(s) Planning Policy and Development Manager and Principal Planning 
Policy Officer 

Internal resources Planning Policy and Regeneration 

External resources Leicestershire County Council 

Community Involvement As per the Council’s SCI 
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7. Other New Documents 

7.1 In addition to the documents highlighted in Chapter 6 of this document, the Council will also 
be producing a number of other planning related documents that will assist in the production 
and delivery of the new Local Plan. 

7.2 The additional planning related documents that the Council will be producing over the next 
two – three years could include guidance relating to the Borough’s town and district centres; 
guidance relating to climate change and renewable energy; and guidance relating to high 
quality design and use of high-quality materials. 

7.3 In addition to the guidance documents set out above, the Council regularly update its evidence 
base documents, and will continue to do so. For example, over the next two – three years, the 
Council could be updating evidence relating to housing need, employment need, highway 
capacity and sustainable transport and viability. 

7.4 It should be noted that a Sustainability Appraisal (incorporating Strategic Environmental 
Assessment and Habitats Regulation Assessment) will be produced for each Development Plan 
Document (DPD) that the Council produces, as well as Supplementary Planning Documents 
(SPD) where relevant to do so. 
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8. Resourcing Document Production 

8.1 The successful completion of the programme of works outlined in Chapter 6 of this document 
will be very challenging for the Council. The programme of works will be completed in the 
main by the Council’s Planning Policy team. The Planning Policy team consists of; a Planning 
Policy and Development Manager post (overseeing the Planning Section); a Principal Planning 
Policy Officer post; a Senior Planning Policy Officer post; and a Planning Policy and Monitoring 
Officer post.  

8.2 Of the posts illustrated above, the following resources will need to be made available to 
ensure delivery of the programme of works. 

 

Table 3. Officer Time spent on Local Plan Production 

Post Percentage of Time (%) 

Planning Policy and Development Manager 10 - 15 % 

Principal Planning Policy Officer 80 - 85 % 

Senior Planning Policy Officer 95 - 100 % 

Planning Policy and Monitoring Officer 80 - 85 %  

 

8.3 In addition to that highlighted above, limited staff resources will be required from a 
number of other Council teams, including but not limited to: the Development Control 
Team, the Economic Regeneration Team, the Planning Technical and Administration 
Team, as well as the ICT and Legal Departments of the Council. 

 

Councillors 

8.4 As well as Council officer time, the successful completion of the programme of works outlined 
in Chapter 6 of this document will require Councillor time. A cross party Place Shaping 
Member Working Group involving elected Members meets throughout the calendar year to 
discuss the Local Plan as well as other planning related projects. The group has the following 
terms of reference: 

 Provide input in relation to issues where guidance from Councillors is required 
 Provide advice on issues where guidance is needed quickly in order to meet 

milestones set out in this Local Development Scheme (LDS) 
 Provide advice on the various methods for undertaking public consultation 
 Represent the Council in relation to Local Plan issues, including chairing meetings 

and providing statements to the press through official press releases and interviews. 

8.5 Place Shaping Member Working Group does not make decisions regarding the Council’s 
Development Plan or related documentation. Such decisions are made at Full Council or Policy, 
Finance and Development Committee depending on the nature of the decision required. 
Through reporting to the committee’s and working groups, Councillors will have the 
opportunity to shape the planning related documents set out in this LDS. It is vitally important 
that Councillors have these opportunities. 
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9. Potential Risks to Delivery of the Programme of Works 

9.1 A number of potential risks could arise over the next two – three-year period, which could 
affect the delivery of the programme of works set out in this Local Development Scheme 
(LDS). A number of potential risks are outlined below. 

Table 4. Potential Risks 

Potential Risk Likelihood Notes Action 
Insufficient staff 
resource available. 

Likely Being a small local authority, the 
Planning Policy team has required 
involvement in many projects not 
necessarily associated to planning 
policy. The Planning Policy team is 
involved in an ever-broadening work 
programme. In addition, should 
experienced staff leave the authority, 
recruiting equivalent experience and 
knowledge could be extremely 
challenging. 

Continue to work as 
efficiently as possible. Be 
able to concentrate on the 
production of the Local Plan. 
The completion of the work 
programme outlined in this 
LDS is the priority for the 
Planning Policy team. 

Duty to Cooperate 
delays 

Likely The Duty to Cooperate requires local 
authorities to work together spatially 
and produce joint pieces of evidence 
base work. Delays can occur from the 
different governance processes. 

The Council will continue to 
work closely with local 
authorities and will 
timetable work and projects 
accordingly, taking account 
of potential delays. 

Planning 
Inspectorate taking 
time to assess the 
Plan 

Likely The timetabling and requirements of 
the Planning Inspectorate are beyond 
the Council’s control and the Council 
can only be reactive once the plan is 
submitted for examination. 

Continue to work as 
efficiently as possible. Use 
external resources where 
relevant and appropriate to 
do so. 

Loss of financial 
resource due to 
government funding 
cuts. 

Possible Government funding cuts have already 
required the Council to review its 
staffing structure and use of external 
expertise. Further structure reviews 
could mean that the use of additional 
external expertise could be required. 

Local Plan funding has been 
set aside. Continue to work 
as efficiently as possible. 
Always seek cost savings 
where possible as well as 
‘value for money’ 
opportunities. 

Missing project 
milestones and 
deadlines set out in 
this Local 
Development 
Scheme. 

Possible The Planning Policy team is 
undertaking an ever increasing and 
diverse workload and is seeking to 
achieve an ambitious Local Plan 
production timetable. 

Continue to work as 
efficiently as possible. Use 
external resources where 
relevant and appropriate to 
do so. 

Lack of public 
interest in the 
planning process. 

Possible The general public may not want to 
get involved in the planning process.  

The Borough Council’s 
Statement of Community 
Involvement (SCI) sets out 
how the Council will consult 
with the public. The SCI sets 
out how the Council goes 
‘above and beyond’ when 
consulting the public to 
ensure that as many people 
as possible can get involved.  
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10. Monitoring and Review 

10.1 A number of planning monitoring reports, for example the Residential Land Availability 
Assessment and the Strategic Housing and Economic Land Availability Assessment, are 
produced on an annual basis by the Council to feed into the Authority Monitoring Report 
(AMR - formerly known as an Annual Monitoring Report). This all-encompassing report (AMR) 
is produced each year and published on the Council’s website. The report assesses progress 
towards the implementation of the Local Development Scheme, and the extent to which the 
policies in Council’s Development Plan are being achieved. If necessary, the Local 
Development Scheme will be revised in light of these monitoring reports. 


